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October 2, 2009 Reference No. 056393 

Mr. Michael Berkoff 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
Superfund Division, Remedial Response Section #2 
77 West Jackson Boulevard (SR - 6J) 
Chicago, Illinois 60604 - 3590 

Dear Mr. Berkoff: 

Re: Request for Extension for Submittal of Revised Remedial Design 
12tii Street Landfill Operable Unit No.4 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County 

This letter has been prepared in response to the United States Environmental Protection 
Agency's (U.S. EPA's) September 3, 2009 letter granting an extension for the Revised Remedial 
Design for the 12th Street LandfUl, Operable Unit No.4, Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site, Allegan and Kalamazoo County (Site), and to request 
an additional extension for submittal of Revised Remedial Design (RD) by Weyerhaeuser 
Company (Weyerhaeuser) required by the letter. 

Pursuant to the terms of the Consent Decree for the Design and Implementation of Certain 
Response Actions at Operable Unit No. 4 and the Plainwell, Inc. MiU Property of the Allied 
Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent Decree), which became 
effective February 22, 2005, Weyerhaeuser compUed with the Consent Decree by providing the 
U.S. EPA with a formal response to the comments on September 21, 2009, however as noted in 
previous discussions, the revisions to the RD to address the changes requested by U.S. EPA 
required additional time to complete. At the time, Weyerhaeuser anticipated it would take six to 
eight weeks to complete the revised remedial design. U.S. EPA granted an extension of 
approximately sbc weeks to the deadline, which is consistent with the minimum time request by 
Weyerhaeuser. Based on the progress to date, Weyerhaeuser anticipates that at least eight 
weeks is required to complete the work approved and is requesting an extension to 
November 3, 2009. This represents a total of seventy-five days to complete the Revised Design, 
which is reasonable for a design package of this nature. 
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Weyerhaeuser trusts that the U.S. EPA is aware of the critical nature and extent of the workload 
required to revise the RD and, as outiined during the July 21, 2009 meeting and acknowledged 
by the U.S. EPA, no construction activities wiU occur in 2009 related to the 12th Street Landfill 
Remedial Action, therefore, there is still sufficient time to complete the RD prior to the 2010 
construction season if the extension is granted. 

Shoidd you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Sincerely, 

Richard Gay 
Project Manager 

GB/jh/11 
End. 

c c : Jim Saric (U.S. EPA) 
Sam Chuntunar (U.S. EPA) 
Ronald Murawski (U.S. EPA) 
Rebecca Frey (U.S. EPA) 
Leslie Kirby-Miles (U.S. EPA) 
Paid Bucholtz (MDEQ) 
Marvin LewaUen (Weyerhaeuser) 
Martin Lebo (Weyerhaeuser) 
Joe Jackowski (Weyerhaeuser) 
Michael Erikson (Arcadis) 
Glenn Turchan (CRA) 
Greg CarU (CRA) 


